<b>Quality and Cost Based S</b>	election (QCBS)	, Fixed Budget Base	ed Selection (	FBBS), Least	t Cost Based S	Selection (LCBS)								
Activity Reference No. /	Loan / Credit No.	Component	Review Type	Category	Market	Estimated	Process	rocess Activity Term		Reference	Expression of Interest		Evaluation of Expression of	
Description:	Loan / Credit No.	Component	Review Type	Category	Approach	Amount (US\$)	Status	Status	Planned	Actual	Planned	Actual	Planned	Actual
DGT-35-4-1-PMC STRIVE - 2016-NPIU / Hiring of Firm for providing Project Management Consultants (PMC) under the scheme STRIVE	IDA-59650		Prior		Open - National	17,00,000.00	Signed	Cleared	2017/02/15	2017/03/10	2017/03/08	2017/03/21	2017/04/07	2017/06/19

Short List and Draft Reque	Short List and Draft Request for Proposals		ls as Issued	Amendments	to Request for	Opening of Technical Proposals /		Evaluation of Technical		Opening of Financial Proposals /		Combined Evaluation Report an	
Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
2017/04/21	2017/06/19		2018/06/16		Addendums issued: 10-07- 2017, 21-07- 2017, 03-08- 2017, 10-08- 2017	2017/08/07	2017/08/18	2017/08/28	2017/08/28	2017/09/18	2017/10/03	2017/10/23	2017/11/03

	Notification of Intention of Award		Signed Contr	ract	Contract Amendments		Contract Completion		
	Planned	Actual	Planned	Actual	Actual	Planned	Actual	Actual	
ſ	2017/11/06	2018/03/23	2017/11/27	2018/05/03		2020/11/05			

Activity Reference No. /	Loan / Credit No.	Component	Review Type	Category	Market	Estimated	Process	Activity	Terms of	Reference	Expression	of Interest	Evaluation of Ex	xpression of
Description:	Loan / Credit No.	Component	neview Type	Category	Approach	Amount (US\$)	Status	Status	Planned	Actual	Planned	Actual	Planned	Actual
DGT-35-4-DLI VERIFICATION- 2017-NPIU / Hiring of an "Independent Verification Agency" for the certification of Disbursement Linked Indicators (DLI) for 3 Years	IDA-59650	Program Management Support for Strategic Technical Assistance for Improving Efficiency and Monitoring and Evaluation	Post		Open - International	6,78,838.00	Submitted	Under Review	2018/10/25	Clearance of World Bank is awaited.	2018/11/15		2018/12/15	

Short List and Draft Request for Proposals		Request for Proposal	s as Issued	Amendments	to Request for	Opening of Technical Proposals /		Evaluation of Technical		Opening of Financial Proposals /		Combined Evaluation Report and	
Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
2018/12/29						2019/01/26		2019/02/25		2019/03/11		2019/04/01	

Notification of Intention	Notification of Intention of Award		act	Contract Amendments		Contract Completion		
Planned	Actual	Planned Actual		Actual	Planned	Actual	Actual	
2019/04/15		2019/05/06			2020/05/05			

Activity Reference No. /	Loan / Credit No.	Component	Review Type	Category	Market Estimated		Process	Process Activity		Reference	Expression of Interest		Evaluation of Expression of	
Description:	Loan / Credit No.	Component	Review Type	Category	Approach	Amount (US\$)	Status	Status	Planned	Actual	Planned	Actual	Planned	Actual
IN-MSDE GOI-60479-CS-QCBS / Hiring of Consultancy Firm for conducting Gender Study under the Project STRIVE with World bank assistance.	IDA-59650	Program Management Support for Strategic Technical Assistance for Improving Efficiency and Monitoring and Evaluation	Post	Consultant Services	Open - National		Pending Implementat ion	Cleared	2018/06/07		2018/06/28	2018/06/12	2018/07/28	2018/07/13

	Short List and Draft Request for Proposals		Request for Proposal	ls as Issued	Amendments	to Request for	Opening of Technic	cal Proposals /	Evaluation	of Technical	Opening of Fina	incial Proposals /	Combined Evalua	nbined Evaluation Report and	
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
20	018/08/11	27-07-2018 (Draft RFP sent for approval of IFD)		2018/09/05		2018/09/18	2018/09/08	2018/10/04	2018/10/08	2018/10/16	2018/10/22	2018/10/17	12018/11/12	Depends on approval of IFD	

Notification of Intention	of Award	Signed Contr	ract	Contract Amendments	Contract	: Completion	Contract Termination
Planned	Actual	Planned	Actual	Actual	Planned	Actual	Actual
2018/11/26	Depends on approval of IFD	2018/12/17	Depends on approval of IFD	Depends on legal vetting to be done by Dept. of Legal Affairs, Ministry of Law & Justice	2019/12/18	2018/12/30	