

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)

Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Terms of Reference		Expression of Interest		Evaluation of Expressions of Interest / Short List of
									Planned	Actual	Planned	Actual	Planned
DGT-35-4-1-PMC STRIVE - 2016-NPIU / Hiring of Firm for providing Project Management Consultants (PMC) under the scheme STRIVE	IDA-59650		Prior	Consultant Services	Open - National	1,700,000.00	Signed	Cleared	2017/02/15	2017/07/20	2017/03/08	2017/07/24	2017/04/07
IN-MSDE GOI-60479-CS-QCBS / Hiring of Consultancy Firm for conducting Gender Study under the Project STRIVE with World bank assistance.	IDA-59650	Program Management Support for Strategic Technical Assistance for Improving Efficiency and Monitoring and Evaluation	Post	Consultant Services	Open - National	39,974.26	Under Review	Cleared	2018/06/07	2018/06/12	2018/06/28		2018/07/28
DGT-35-4-DLI VERIFICATION-2017-NPIU / Hiring of an "Independent Verification Agency" for the certification of Disbursement Linked Indicators (DLI) for 3 Years	IDA-59650	Program Management Support for Strategic Technical Assistance for Improving Efficiency and Monitoring and Evaluation	Post	Consultant Services	Open - International	678,838.00	Under Review	Cleared	2018/10/25	2018/11/16	2018/11/15		2018/12/15

Division of Interest and Consultants	Short List and Draft Request for Proposals		Request for Proposals as Issued		Amendments to Request for Proposals		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposals		Opening of Financial Proposals / Minutes		Combined Evaluation Negotiated	
	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
2017/07/25	2017/04/21	2017/07/26					2017/08/23	2017/08/07	2017/08/31	2017/08/28	2017/09/22	2017/09/18	2017/10/03	2017/10/23
2018/07/13	2018/08/11	2018/09/05		2018/09/05			2018/09/18	2018/09/08	2018/10/04	2018/10/08	2018/10/16	2018/10/22	2018/10/17	2018/11/12
	2018/12/29							2019/01/26		2019/02/25		2019/03/11		2019/04/01

n Report and Draft I Contract	Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual
2017/11/08	2017/11/06	2018/06/07	2017/11/27	2018/05/03		2020/11/05		
	2018/11/26		2018/12/17			2019/12/18		
	2019/04/15		2019/05/06			2020/05/05		